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Administration

WBS Dictionary as of 7/7/04
CDF Runllb Admin Schedule

Cost
$917,005

This summary task covers all the administrative costs associated with the design and construction of the CDF Run llIb project.

Notes

Fiscal Years

This summary task will hold tags for the Fiscal years.

Notes

Fiscal Year 2002
Fiscal Year 2003
Fiscal Year 2004
Fiscal Year 2005
Fiscal Year 2006

Design Phase

$0

$0

$0

$0

$0

$0
$240,782

M&S Labor
$376,000 $790,366
$0 $0
$0 $0
$0 $0
$0 $0
$0 $0
$0 $0
$57,000 $151,166

M&S Cont.
0

o O O O o o

Labor Coni
0

o O O O o o

Level

0

o O O o o o

This task covers all the administrative costs associated with the design phase of the project. This task will be complete when the project has been baselined, and received CD-3.
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Miscellaneous $47,000 $47,000 $0 0 0
Silicon Management $40,000 $40,000 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 MANDS 40,000 40,000 0 days 1/7/02 9/26/02 $40,000 $40,000 $40,000 $0
Administrative computing $7,000 $7,000 $0 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 MANDS 7,000 7,000 0 days 1/8/02 7/3/02 $7,000 $7,000 $7,000 $0
Travel $10,000 $10,000 $0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 MANDS 10,000 10,000 0 days 1/7/02 1/7/02 $10,000 $10,000 $10,000 $0
Notes
Cost Assumptions:
1 trip to Japan - $5000 each
5 trips to US vendors - $1000 each
Project receives Budget Authority $0 $0 $0
Administrative Support $183,782 $0 $151,166 0 0



WBS
1.4.2.81

1.4.2.8.2

1.4.2.83

14.3

1.4.3.2
1.4.3.2.6

1.43.2.7

WBS Dictionary as of 7/7/04
CDF Runllb Admin Schedule

Name Cost M&S Labor M&S Cont. Labor Coni
Admin Assistant $40,460 $0 $35,420 0 0.1
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
3 AdminAsstF 50% 1,156 hrs 0 days 1/7/02 2/28/03 $40,460 $40,460 $40,460 30
Financial Office $67,626 $0 $59,202 0 0.1
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
5 BudgetOfficerF 75% 1,734 hrs 0 days 1/7/02 2/28/03 $67,626 $67,626 $67,626 $0
Schedule, Procurement, & QA $75,696 $0 $56,544 0 0.1
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
4 SchedulerF 100% 1,328 hrs 0 days 7/1/02 2/28/03 $75,696 $75,696 $75,696 30
Construction Phase $676,223 $319,000 $639,200 0 0
Notes

Level

0

This summary task covers the administrative costs incurred during the construction phase of the project. It will be complete when the construction of all other subprojects is complete.

Travel
Travel - FY 2003

$72,000
$20,000

$211,000

$67,000

$0
$0

0
0.3

0
0

ID

Resource Name

Units

Work

Delay

Start

Finish

Cost

Baseline Cost

Act. Cost

Rem. Cost

2

MANDS

20,000

20,000

0 days

3/3/03

9/2/03

$20,000

$20,000

$20,000

$0

Notes

Cost Assumptions:

US trips - $1000
Europe - $3000
Japan - $5000

For Silicon Detector:
4 trips to Japan - $20K

10 trips to US vendors - $10K

6 trips to Europe - $18K

For Calorimeter:
6 trips to US vendors - $6K
3 trips to Europe - $9K

For DAQ/Trigger:
4 trips to US vendors - $4K

$67K total

Travel - FY 2004

$24,000

$67,000

$0

0.3

ID

Resource Name

Units

Work

Delay

Start

Finish

Cost

Baseline Cost

Act. Cost

Rem. Cost

2

MANDS

24,000

24,000

0 days

10/2/03

9/22/04

$24,000

$24,000

$22,928

$1,072
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Name

"Travel - FY 2004" continued

1.4.3.2.8

1.4.3.2.9

1.4.33

Notes

WBS Dictionary as of 7/7/04
CDF Runllb Admin Schedule

Cost

Reduced from 43,000 to 24,000 during March '04 as per Change Request #11.

Travel - FY 2005

$18,000

M&S

$67,000

Labor

$0

M&S Cont.

0.3

Labor Coni

0

ID Resource Name Units Work

Delay

Start Finish

Cost

Baseline Cost

Act. Cost

Rem. Cost

2 MANDS 18,000 18,000

0 days

10/4/04 9/23/05

$18,000

$18,000

$0

$18,000

Notes
Cost Assumptions:
US trips - $1000
Europe - $3000

For Calorimeter:
6 trips to US vendors - $6K
2 trips to Europe - $6K

For DAQ/Trigger:
6 trips to US vendors - $6K

$18K total

Travel - FY 2006

$10,000

$10,000

$0

0.3

ID Resource Name Units Work

Delay

Start Finish

Cost

Baseline Cost

Act. Cost

Rem. Cost

2 MANDS

10,000 10,000

0 days

10/3/05 5/31/06

$10,000

$10,000

$0

$10,000

Notes

Cost Assumptions:
US trips - $1000

For Calorimeter:
No travel anticipated

For DAQ/Trigger:
10 trips to US vendors - $10K

$5K total

FY03 Administrative costs
Notes

This is to cover people for the duration of the project. The people are:

Carol Piccolo (Admin. Assist.) 50%
Dale Knapp (Financial specialist) 75%
TJ Sarlina (Scheduler) 100%

$131,281
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$108,000

$639,200

Level



WBS Dictionary as of 7/7/04
CDF Runllb Admin Schedule

WBS Name Cost M&S Labor M&S Cont. Labor Coni
14.3.3.5 Admin Assistant $20,860 $0 $119,000 0 0.3
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
3 AdminAsstF 50% 596 hrs 0 days 3/3/03 9/30/03 $20,860 $20,860 $20,860 $0
Notes
Carol Picciolo is charged against the Project for 25% of her time, salary, and benefits.
Cindy Kennedy is charged against the Project for 25% of her time, salary, and benefits.
1.4.3.3.6 Financial Office $38,477 $0 $132,600 0 0.3
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
5 BudgetOfficerF 95% 986.6 hrs 0 days 3/3/03 9/30/03 $38,477 $38,477 $38,477 $0
Notes
Dale Knapp is charged against the Project for 95% of his time, salary, and benefits.
1.4.3.3.7 Schedule, Procurement, & QA $67,944 $0 $387,600 0 0.3
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
4 SchedulerF 100% 1,192 hrs 0 days 3/3/03 9/30/03 $67,944 $67,944 $67,944 $0
Notes
T.J. Sarlina is charged against the Project at 100% of his time, salary, and benfits.
1.4.3.3.8 Materials & support charges $4,000 $108,000 $0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 MANDS 4,000 4,000 0 days 3/3/03 8/21/03 $4,000 $4,000 $4,000 $0
Notes

For administrative support costs (non-labor, non-travel), we use approximately 10% of the annual CDF office supply budget. The 2002 Admin budget for CDF totals

$360,000. Ten percent of that amount equals $36,000, out of which we'll have to pay for:
e Qtly reviews (Lehman, Director, DoE HQ, etc.) at ~$1,000 each for a total of $4,000
*  Printer/copier supplies (toner, paper, maintenance contracts, repairs, etc.) $8,000
e Telecom charges for phones, pagers, videoconferencing, etc. ~ $3,000
e Photography charges for pictures, video, multi-media support ~ $3,000
¢ Computing Division support charges ~ $4,000
e Minor stockroom withdrawals ~ $4,000
e Personnel training, certification, or development at off-site facilities ~$3,000
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WBS Name Cost M&S Labor M&S Cont. Labor Coni
"Materials & support charges" continued
Notes
¢ Replacement or upgraded computers, monitors, laptops, software, etc. ~ $6,000
e Ergonomic furniture (chairs, keyboard trays, etc.) ~ $1,000
e« TOTAL of $36,000 for annual Administrative support
1434 FY04 Administrative costs $186,708 $0 $0 0 0
1.4.3.4.1 Admin Assistant $17,500 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
3 AdminAsstF 25% 500 hrs 0 days 10/1/03 9/28/04 $17,500 $17,500 $13,160 $4,340
1.4.34.2 Financial Office $39,312 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
5 BudgetOfficerF 50% 1,008 hrs 0 days 10/1/03 9/30/04 $39,312 $39,312 $29,328 $9,984
1.4.3.4.3 Schedule, Procurement, & QA $57,456 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
4 SchedulerF 50% 1,008 hrs 0 days 10/1/03 9/30/04 $57,456 $57,456 $42,864 $14,592
1.4.3.4.4 Materials & support charges $17,000 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 MANDS 17,000 17,000 0 days 10/1/03 9/30/04 $17,000 $17,000 $16,268 $732
Notes
Reduced M&S dollar amounts from $32,000 to $17,000 during March 04 as per Change Request #11.
14.3.4.6 Project Engineer $55,440 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 ElecEngF 50% 1,008 hrs 0 days 10/1/03 9/30/04 $55,440 $55,440 $41,360 $14,080
1.4.3.5 FY05 Administrative costs $186,174 $0 $0 0 0
1.4.3.5.1 Admin Assistant $17,570 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
3 AdminAsstF 25% 502 hrs 0 days 10/1/04 9/30/05 $17,570 $17,570 $0 $17,570
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Name Cost M&S Labor M&S Cont. Labor Coni
Financial Office $39,156 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
5 BudgetOfficerF 50% 1,004 hrs 0 days 10/1/04 9/30/05 $39,156 $39,156 $0 $39,156
Schedule, Procurement, & QA $57,228 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
4 SchedulerF 50% 1,004 hrs 0 days 10/1/04 9/30/05 $57,228 $57,228 $0 $57,228
Materials & support charges $17,000 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 MANDS 17,000 17,000 0 days 10/1/04 9/30/05 $17,000 $17,000 30 $17,000
Notes
Reduced M&S dollar amounts from $32,000 to $17,000 during March 04 as per Change Request #11.
Project Engineer $55,220 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 ElecEngF 50% 1,004 hrs 0 days 10/1/04 9/30/05 $55,220 $55,220 $0 $55,220
FY06 Administrative costs $100,060 $0 $0 0 0
Admin Assistant $11,550 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
3 AdminAsstF 25% 330 hrs 0 days 10/3/05 5/31/06 $11,550 $11,550 $0 $11,550
Financial Office $25,740 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
5 BudgetOfficerF 50% 660 hrs 0 days 10/3/05 5/31/06 $25,740 $25,740 $0 $25,740
Schedule, Procurement, & QA $37,620 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
4 SchedulerF 50% 660 hrs 0 days 10/3/05 5/31/06 $37,620 $37,620 $0 $37,620
Materials & support charges $7,000 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 MANDS 7,000 7,000 0 days 10/3/05 5/31/06 $7,000 $7,000 $0 $7,000
Notes
Reduced M&S dollar amounts from $12,000 to $7,000 during March 04 as per Change Request #11.
Project Engineer $18,150 $0 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 ElecEngF 25% 330 hrs 0 days 10/3/05 5/31/06 $18,150 $18,150 $0 $18,150
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WBS Name Cost M&S Labor M&S Cont. Labor Coni Level

"Project Engineer" continued
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